

CHNA 20 Start—up Substance Abuse Prevention Coalition Initiative

Coalition	Strategies	Outcomes <u>FUNDED PROGRAMS</u> *SPAC Substance Abuse Prevention Collaborative *MOAPC MA Overdose Prevention Collaborative *DFC Drug Free Communities	Status of Development ¹	Timeframe
1. Braintree/ Norfolk <i>Braintree's Community Partnership on Substance Abuse</i>	CHNA 20 assistance completed	SAPC*	C/D	May 2015
2. Canton/ Norfolk <i>Canton Substance Abuse Coalition</i>	CHNA 20 assistance completed	SAPC*	C/D	May 2015
3. Cohasset/ Norfolk <i>Safe Harbor Cohasset</i>	6/8 hours of CHNA 20 technical assistance given to review local data and begin to build evidence-based strategies as well as strengthen coalition structure	Coalition continues to meet monthly and execute evidence based community strategies to position them for possible future funding	B C	Spring 2016
4. Hingham/ Plymouth <i>Hingham Substance Abuse Prevention Coalition</i>	10/15 hours of CHNA 20 technical assistance given to review local data and begin to build evidence-based strategies as well as strengthen coalition structure	Coalition continues to meet monthly and execute evidence based community strategies to position them for possible future funding	B/C	Spring 2016
5. Hull/ Plymouth <i>Hull Alliance for the</i>	10/15 hours of CHNA 20 technical assistance given to review local	Coalition continues to meet monthly and execute evidence	B	(Began May 2015)

A = None
 B = Just beginning-building capacity to bring community to table
 C = Laid Foundation-community at table/collecting data
D = Fully functional- assessment, capacity, planning, implementing, evaluation

CHNA 20 Start—up Substance Abuse Prevention Coalition Initiative

<i>Prevention of Substance Addiction</i>	data and begin to build evidence-based strategies as well as strengthen coalition structure	based community strategies to position them for possible future funding		Spring 2016
6. Milton/ Norfolk <i>Milton SA Prevention Coalition</i>	CHNA 20 assistance completed	SAPC*	C/D	May 2015
7. Norwell/ Plymouth	Collaborate with Plymouth DA to begin to build coalition (They have stipend, but need TA 10/20 hours)	Coalition is established, data is acquired, and strategies enacted	A	(Begin Summer 2015) Spring 2016
8. Norwood/ Norfolk <i>Impact Norwood</i>	CHNA 20 assistance completed	SAPC*	C/D	May 2015
9. Quincy/ Norfolk <i>Impact Quincy</i>	Fully functioning coalition/program not needed	MOAPC* DFC* SAPC*	D	N/A
10. Randolph/ Norfolk <i>Randolph Substance Abuse Prevention Coalition</i>	CHNA 20 assistance completed	MOAPC*	B	April 2015
11. Scituate/ Plymouth <i>FACTS (Families, Adolescents, and Communities Together against Substances)</i>	Fully functioning coalition/program not needed	DFC*	D	N/A

A = None **B** = Just beginning-building capacity to bring community to table **C** = Laid Foundation-community at table/collecting data
D = Fully functional- assessment, capacity, planning, implementing, evaluation

CHNA 20 Start—up Substance Abuse Prevention Coalition Initiative

12. Sharon/ Norfolk <i>Sharon Substance Abuse Prevention Coalition</i>	8/10 hours of CHNA 20 technical assistance given to review local data and begin to build evidence- based strategies as well as strengthen coalition structure	Coalition continues to meet monthly and execute evidence based community strategies to position them for possible future funding	B C	Spring 2016
13. Weymouth/ Norfolk <i>Weymouth Youth Coalition Substance Abuse Prevention Team</i>	Fully functioning coalition/program not needed	MOAPC* DFC* SAPC*	D	N/A

A = None **B** = Just beginning-building capacity to bring community to table **C** = Laid Foundation-community at table/collecting data
D = Fully functional- assessment, capacity, planning, implementing, evaluation